

- Minimum Viable Product (MVP)
 - 🌸 Phase 1: Basic Setup (1–2 Weeks)
 - 🚀 Phase 2: First Drop (Weeks 3–4)
 - 🌱 Phase 3: Scale & Feedback (Month 2)
 - 💰 Budget and Timeline

% D.Little Nami's Secret Domain – MVP % Version 1.0 % November 2025

Minimum Viable Product (MVP)

🌸 Phase 1: Basic Setup (1–2 Weeks)

Objective: Set up the core operational structure of D.LNSD.

Tools:

- Dedicated Discord / Telegram for initial Pods
- 3–5 volunteer Sadhakas
- Coordination by D.Nami

MVP Smart Contracts:

- Fork of the **D.Flow** contract (from D.AI-RT)
- Simplified **Lila Enforcer** contract on testnet (Ethereum / Polygon)

Test Content:

- Produce 5 prototype memes
 - Example: “DTC Explained with Cats & Curves”
- Sourced from D.AI-RT Meme Pod

🚀 Phase 2: First Drop (Weeks 3–4)

Objective: Launch first viral campaigns and validate the reward model.

Launch:

- Publish 3 ads on X / TikTok
- Example: “Discover the White Mirror... no mirror, just dharmic fun!”

Measurement:

- Track via **DharmaPulse** (minimum 1,000 engagements per campaign)
- Reward: 10 \$D.Flow per validated hit

Collaboration:

- Integrate 2 assets from D.AI-RT:
 1. 1 ethical deepfake
 2. 1 dharmically approved joke

Phase 3: Scale & Feedback (Month 2)

Objective: Structure the Pods and test system scalability.

Active Pods:

- Onboard 10 creators via DAO vote
- Roles: Meme-Magic, Boob-Dharma, Viral-Tech

Success Metrics:

- +20% DTC adoption (wallet connects)
- Virality > 50,000 views → unlock “**Boob-Dharma Level 1**”

Risk Management:

- If content is too “spicy” → auto-transfer to **Sith Vault** for iteration



Budget and Timeline

Item	Details
Seed Budget	500 \$D.Flow (from DTC treasury)

Item	Details
Total Duration	~2 months
Go Live	End of November 2025

✨ This MVP establishes the foundations for **decentralized, dharmic, fun marketing**, ready to scale for the 2026 “Viral Blast”.